COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 22/ 2003

ESTI MATE SUMVARY 12: 20: 32
CONTI D C13860 ESTI MATE NO 0004 PROG SPEC YR 2002
PCN: 13860- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 194.0 DAYS TIME ALLOW 10/1/2004 FI XED COVPLETI ON DAT
R-3 FY 03 SI GN REPLACEMENT PERCENT TIME:  30. 65 ORI G TIME ALLOW 12/15/20C FI XED COVPLETI ON DAT
PROJIECT NO. C R300- 095
R-3 FY 03 SI GN REPLACEMENT
NAME OF ROAD: 999
PROQJIECT COUNTI ES: STATEW DE VARI OUS
CONTRACTOR:
WARNI NG LI TES & EQUI PMENT, | NCORPORATED PAY PERI OD ENDI NG 07/ 20/ 2003 DATE TI ME STARTED 01/08/2003
632 WEST GUNNI SON DATE LET 11/ 14/ 2002 DATE WORK BEGAN  03/31/2003
DATE AWARDED 12/ 04/ 2002 DATE TI ME SToOPPED 10/01/2004
DATE CONTRACT EXECUTED  12/20/2002 DATE ACCEPTED 10/ 01/ 2004
GRAND JUCTI ON CO 81501 970/ 242- 1800 DATE NOTI CE TO PROCEED 01/ 08/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 1, 231, 406. 11 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMI:  $  1,495,056.00 NON- PARTI Cl PATI NG 313, 158. 62 29,042. 36
PERCENT COMPLETE: 25. 43% TOTAL EARNI NGS 313, 158. 62 29,042.36
FUNDS AVAI LABLE: $ 918, 247. 49 STOCKPI LED MATERI ALS 58, 343. 96 56, 201. 96
GROSS EARNI NGS 371, 502. 58 85, 244. 32
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -4,335.02 -425. 44
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 367, 167. 56 84,818.88
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
AMOUNT  DUE 367, 167. 56 84,818.88
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 84, 818. 88

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13860- Bl D ESTI MATE RUN 07/ 22/ 2003
PRQJECT: C R300- 095 ESTI MATE NO. 0004 12: 20: 32
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 PHASE 1 ROADVAY

0005 202-00810 REMOVAL OF GROUND SI GN 2,128. 000 672.000
EACH 276. 000 2,760.00
10. 00000 948. 000 9, 480. 00

0010 202-00821 REMOVAL OF S| GN PANEL 1, 504. 000 777.000
EACH 119. 000 595. 00
5. 00000 896. 000 4, 480. 00

0015 614-00011 SI GN PANEL (CLASS 1) 11, 773. 929 6, 016. 019
SF 344.135 2,753.08
8. 00000 6, 360. 154 50, 881. 23

SI GN PANEL WZ5 0. 000
SF 0. 000 0. 00
5. 95000 0. 000 0.00

0015 MATERI AL ALLOWANCE CLASS

SI GN PANEL WZ5 0. 000
SF 2,371.000 14, 107. 45
5. 95000 2,371.000 14, 107. 45

0015 MATERI AL ALLOMNCE CLASS

0015 MATERI AL ALLOWANCE CLASS 1 SI GN PANELS Wz4 US 34A 0. 000
SF 0. 000 0. 00
5. 95000 0. 000 0.00

0015 MATERI AL ALLOMNCE CLASS 1 SI GN PANELS WZ4 US40A 0. 000
W NTERPARK
SF 0. 000 0. 00

5. 95000 0. 000 0.00

0015 MATERI AL ALLOWANCE CLASS 1 SI GN PANELS Wz4 US 34A 0. 000
SF 0. 000 0. 00
5. 95000 0. 000 0.00

0015 MATERI AL ALLOMNCE CLASS 1 SI GN PANELS W4 0. 000
SF 0. 000 0. 00
5. 95000 0. 000 0. 00

0020 614-00012  SIGN PANEL (CLASS I1) 11, 469. 265 6, 298. 444
SF 551. 752 6, 345. 15
11. 50000 6, 850. 196 78,777.25

0020 MATERI AL ALLOMNCE CLASS 2 SI GN PANEL 0. 000
SF 0. 000 0. 00
8. 20000 0. 000 0. 00



CONTI D: C13860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13860- BI D ESTI MATE RUN
PRQJECT: C R300- 095 ESTI MATE NO 0004
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 PHASE 1 ROADWAY
0020 MATERI AL ALLOMNCE CLASS 2 SI GN PANEL 0. 000
SF 1, 122. 000 9, 200. 40
8. 20000 1, 122. 000 9, 200. 40
0020 MATERI AL ALLOMNCE CLASS |1 SI GN PANELS WZ4 US 34A 0. 000
SF 0. 000 0. 00
8. 20000 0. 000 0. 00
0020 MATERI AL ALLOMNCE CLASS |1 SIGN PANELS WZ4 US40A 0. 000
W NTERPARK
SF 0. 000 0.00
8. 20000 0. 000 0. 00
0020 MATERI AL ALLOMNCE CLASS |1 SIGN PANELS WZ1 US40Z 0. 000
SF 0. 000 0. 00
8. 20000 0. 000 0. 00
0020 MATERI AL ALLOMNCE CLASS |1 SI GN PANELS WZ4 US 34A 0. 000
SF 0. 000 0.00
8. 20000 0. 000 0. 00
0020 MATERI AL ALLOMNCE CLASS |1 SI GN PANELS 0. 000
SF 0. 000 0. 00
8. 20000 0. 000 0. 00
0025 614-00013  SIGN PANEL (CLASS I11) 6, 086. 293 803. 000
SF -352. 000 -5, 984. 00
17. 00000 451. 000 7,667.00
0025 MATERI AL ALLOMNCE CLASS 3 SI GN PANEL 0. 000
SF 0. 000 0. 00
10. 85000 0. 000 0. 00
0025 MATERI AL ALLOMNCE CLASS 3 SI GN PANEL 0. 000
SF 368. 489 3,998. 11
10. 85000 368. 489 3,998. 11
0025 MATERI AL ALLOMNCE CLASS |11 SIGN PANELS WZ3 US 40A 0. 000
SF 0. 000 0. 00
10. 85000 0. 000 0. 00
0025 MATERI AL ALLOMNCE CLASS |11 SIGN PANELS WZ4 US 34A 0. 000
SF 0. 000 0.00
10. 85000 0. 000 0. 00



CONTI D: C13860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13860- BI D ESTI MATE RUN
PRQJECT: C R300- 095 ESTI MATE NO 0004
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 PHASE 1 ROADWAY
0025 MATERI AL ALLOMNCE CLASS |11 SIGN PANELS WZ4 US40A 0. 000
W NTERPARK
SF 0. 000 0.00
10. 85000 0. 000 0. 00
0025 MATERI AL ALLOMNCE CLASS |11 SIGN PANELS W4 US 34A 0. 000
SF 0. 000 0. 00
10. 85000 0. 000 0. 00
0025 MATERI AL ALLOMNCE CLASS 111 SIGN PANELS W4 0. 000
SF 0. 000 0.00
10. 85000 0. 000 0. 00
0030 614-01502 STEEL SI GN POST (2 | NCH ROUND) 11, 621. 500 4, 565. 000
LF 975. 250 6, 339. 13
6. 50000 5, 540. 250 36, 011. 63
0030 MATERI AL ALLOMNCE PQZ- LOC POST W WEDGE & SOCKET 1,071. 000
LF -975. 250 -1, 950. 50
2. 00000 95. 750 191. 50
0030 MATERI AL ALLOMNCE PCQZ- LOC POST W WEDGE & SOCKET 0. 000
LF 5, 263. 250 10, 526. 50
2. 00000 5, 263. 250 10, 526. 50
0030 MATERI AL ALLOMNCE STEEL SI GN POST (2 LN RD) 0. 000
LF 0. 000 0.00
2. 00000 0. 000 0. 00
0035 614-01552  STEEL SI GN POST (2.5 | NCH ROUND) (SLI PBASE) 13, 487. 950 4, 253. 000
LF 758. 750 15, 175. 00
20. 00000 5,011. 750 100, 235. 00
0035 MATERI AL ALLOMNCE SLI P BASE 2.5" SYSTEM 0. 000
SF 0. 000 0.00
10. 00000 0. 000 0. 00
0035 MATERI AL ALLOMNCE SLI P BASE 2.5" SYSTEM 0. 000
SF 2, 032. 000 20, 320. 00
10. 00000 2,032. 000 20, 320. 00
0035 MATERI AL ALLOMNCE SLI P BASE POSTS WZ2/ WZ1/ WZ3 0. 000
CL3/ US34A
LF 0. 000 0.00
10. 00000 0. 000 0. 00



CONTI D: C13860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13860- BI D ESTI MATE RUN
PRQJECT: C R300- 095 ESTI MATE NO 0004
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 PHASE 1 ROADWAY
0035 MATERI AL ALLOMNCE SLI P BASE POSTS WZ2/ WZ1/ WZ3 0. 000
CL3/ US34A
LF 0. 000 0.00
10. 00000 0. 000 0. 00
0035 MATERI AL ALLOMNCE SLI P BASE POSTS WZ2/ Wz1/ WZ3 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0040 626-00000  *MOBI LI ZATI ON 1. 000 0.500
LS 0. 000 0.00
30, 000. 00000 0.500 15, 000. 00
0045 630-00000 *FLAGG NG 9. 000 1. 000
HOUR 0. 000 0. 00
20. 00000 1. 000 20. 00
0050 630-00012  *TRAFFI C CONTROL MANAGEMENT 115. 000 46. 000
DAY 4. 000 680. 00
170. 00000 50. 000 8, 500. 00
0055 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 11. 000 5. 500
EACH 0. 000 0. 00
25. 00000 5. 500 137.50
0060 630-80380  *TRAFFI C CONE 100. 000 50. 000
EACH 0. 000 0.00
10. 00000 50. 000 500. 00
0065 700-70002 F/ A ANTI Cl PATED CMO ( PHASE I 1) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0070 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0075 700-70016 F/ A FUEL COST ADJUSTMENT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0080 700-70020 F/ A ON-THE-JOB TRAI NEE -300. 000 215. 000
EACH -215. 000 -215. 00
1. 00000 0. 000 0. 00



CONTI D: C13860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13860- BI D ESTI MATE RUN 07/ 22/ 2003
PRQJECT: C R300- 095 ESTI MATE NO 0004 12: 20: 32

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 PHASE 1 ROADWAY
0085 700-70022 F/A QT PILOT 825. 000 0. 000
EA 344. 000 344. 00
1. 00000 344. 000 344. 00
0090 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 210-00815 RES SIGN PANEL MCR LINE | TEM 1 RESET SI GN PANEL 241.000 35. 000
EACH 10. 000 250. 00
25. 00000 45. 000 1, 125. 00
0145 614-00612  STEEL SI GN POST (W 6X12) MCR LINE | TEM 3: ADDED | - 202. 243 0. 000
BEAVS AND FOOTERS
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0150 614-00615  STEEL SI GN POST (W 6X15) MCR LINE | TEM 3: ADDED | - 189. 000 0. 000
BEAVS AND FOOTERS
LF 0. 000 0.00
33. 25000 0. 000 0. 00
0155 614-00818  STEEL SI GN POST (W 8X18) MCR LINE | TEM 3: ADDED | - 111. 000 0. 000
BEAVS AND FOOTERS
LF 0. 000 0. 00
36. 50000 0. 000 0. 00
0160 614-03001 CONC FOOTING (TY 1) MCR LINE | TEM 3: ADDED |- BEAMS 12. 000 0. 000
AND FOOTERS
EACH 0. 000 0.00
750. 00000 0. 000 0. 00
0165 614-03002 CONC FOOTING (TY 2) MCR LINE | TEM 3: ADDED |- BEAMS 16. 000 0. 000
AND FOOTERS
EACH 0. 000 0. 00
805. 00000 0. 000 0. 00
0170 614-03003 CONC FOOTING (TY 3) MCR LINE | TEM 3: ADDED |- BEAMS 6. 000 0. 000
AND FOOTERS
EACH 0. 000 0.00
860. 00000 0. 000 0. 00
0180 900-00007 ADDED | TEM (EACH)/ MCR CO 7 SIGN PANEL | NSTALL ONLY 2. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $  804,751.75% 85,244.32% 371,502.57



CONTI D: C13860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13860- BI D ESTI MATE RUN 07/ 22/ 2003
PRQJECT: C R300- 095 ESTI MATE NO 0004 12: 20: 32

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0201 PHASE 2 ROADWAY
0095 202-00810 REMOVAL OF GROUND SI GN 1, 320. 000 0. 000
EACH 0. 000 0.00
10. 00000 0. 000 0. 00
0100 202-00821 REMOVAL OF SI GN PANEL 1, 208. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0105 614-00011  SIGN PANEL (CLASS I) 10, 731. 759 0. 000
SF 0. 000 0.00
8. 00000 0. 000 0. 00
0105 MATERI AL ALLOMNCE CLASS 1 S| GN PANELS WZ2 SH 318A 0. 000
SF 0. 000 0. 00
5. 95000 0. 000 0. 00
0105 MATERI AL ALLOMNCE CLASS | SI GN PANELS SH394A/ SH13B 0. 000
SF 0. 000 0.00
5. 95000 0. 000 0. 00
0105 MATERI AL ALLOMNCE CLASS | SI GN PANELS 0. 000
SF 0. 000 0. 00
5. 95000 0. 000 0. 00
0110 614-00012  SIGN PANEL (CLASS I1) 6, 878. 321 0. 000
SF 0. 000 0.00
11. 50000 0. 000 0. 00
0110 MATERI AL ALLOMNCE CLASS |1 SI GN PANELS WZ2 SH 318A 0. 000
SF 0. 000 0. 00
8. 20000 0. 000 0. 00
0110 MATERI AL ALLOMNCE CLASS |1 SI GN PANELS SH394A/ SH13B 0. 000
SF 0. 000 0.00
8. 20000 0. 000 0. 00
0110 MATERI AL ALLOMNCE CLASS |1 SI GN PANELS 0. 000
SF 0. 000 0. 00
8. 20000 0. 000 0. 00
0115 614-00013  SIGN PANEL (CLASS I11) 2,785.110 0. 000
SF 0. 000 0.00
17. 00000 0. 000 0. 00



CONTI D C13860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 13860- BI D ESTI MATE RUN
PRQJECT: C R300- 095 ESTI MATE NO. 0004
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0201 PHASE 2 ROADWAY

0115 MATERI AL ALLOWANCE CLASS 111 SIGN PANELS WZ2 SH 318A 0. 000
SF 0. 000 0. 00
10. 85000 0. 000 0.00

0115 MATERI AL ALLOMNCE CLASS 111 SI GN PANELS SH13B 0. 000
SF 0. 000 0. 00
10. 85000 0. 000 0. 00

0115 MATERI AL ALLOWANCE CLASS 111 SIGN PANELS WZ2 SH 318A 0. 000
SF 0. 000 0. 00
10. 85000 0. 000 0.00

0115 MATERI AL ALLOMNCE CLASS 111 SI GN PANELS 0. 000
SF 0. 000 0. 00
10. 85000 0. 000 0. 00

0120 614-01502 STEEL SI GN POST (2 | NCH ROUND) 9, 842. 450 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0.00

0125 614-01552 STEEL SI GN POST (2.5 | NCH ROUND) ( SLI PBASE) 5,677.840 0. 000
LF 0. 000 0. 00

20. 00000 0. 000 0.00

0125 MATERI AL ALLOWANCE SLI P BASE POSTS SH318A/ SH64A/ SH139A 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0.00

0125 MATERI AL ALLOMANCE SLI P BASE POSTS SH394A/ SH13B 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00

0125 MATERI AL ALLOWANCE SLI P BASE POSTS SH318A/ SH64A/ SH139A 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0.00

0125 MATERI AL ALLOMNCE SLI P BASE POSTS 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00

0130 630-00000 *FLAGG NG 41. 000 0. 000
HOUR 0. 000 0. 00
20. 00000 0. 000 0.00



CONTI D C13860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 13860- BI D ESTI MATE RUN 07/ 22/ 2003
PRQJECT: C R300- 095 ESTI MATE NO 0004 12: 20: 32
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0201 PHASE 2 ROADWAY

0135 630-00012 *TRAFFI C CONTROL MANAGEMENT 92. 000 0. 000
DAY 0. 000 0. 00
170. 00000 0. 000 0. 00
0175 900- 00007 ADDED | TEM (EACH)/ SI GN PANEL | NSTALL ONLY MCR CO 6 32. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
CAT 0201 CURRENT AMT $ 426,654.36 % 0.00% 0. 00

PROJECT TOTAL CURRENT AMI $ 1,231,406.11$% 85,244.32%  371,502.57



